

THOBA
Technical Schedule
 4 March 2014

Fri 7 MAR		
0900-1300	Strike Legs and German masking Lighting, Sound & Rain Rig	
1300-1400	Lunch	
1400-1900	Lighting, Sound & Rain Rig Set orchestra pit lift	Pre-focusing (if req'd)
2000-2300	Set build	
Sat 8 MAR		
0900-1300	Set build (continues) Lighting & Sound set-up (as req'd)	
1300-1400	Lunch	
1400-1800	Set build (continues) Lighting & Sound set-up (as req'd)	
1600-1800	Lighting Focus (where possible)	
1800-1900	Dinner	
1900-2300	Lighting Focus	
Sun 9 MAR		
0900-1300	Lighting Focus	
1300-1400	Lunch	
1400-1600	Lighting Focus	
1400-1800	Lighting Plot Sound Plot	
1800-1900	Dinner	
1900-2300	Lighting Plot Sound Plot	
Mon 10 MAR		
0900-1300	Lighting Plot Sound Plot	
1300-1400	Lunch	
1400-1600	Sound Plot with Cast	

THOBA
Technical Schedule
 4 March 2014

1600-1800	Technical Rehearsal	
1800-1900	Dinner	
1900-2230	Technical Rehearsal (continues)	
2230-2300	Pack-up	
Tue 11 MAR		
0900-1100	Tech Adjustments/Notes	
1100-1300	Technical Rehearsal (continues)	
1300-1400	Lunch	
1400-1800	Technical Rehearsal (continues)	
1800-1900	Dinner	
1900-2000	Prep for Dress	
2000-2200	Dress Rehearsal 1	
2200-2230	Pack-up	
Wed 12 MAR		
0900-1300	Tech Adjustments/Notes	
1300-1400	Lunch	
1400-1600	Dress Rehearsal 2	
1600-1900	Break	
2000-2200	Performance 1	